COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2020

ESTI MATE SUMVARY 13:42: 07
CONTI D C23084 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.5 DAYS TIME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 66. 00 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 11/ 21/ 2020 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 8,762, 905.85 PARTI Cl PATI NG $  5,398,682.12 $ 950, 898. 29
AWARD PRQJECT AMT: $  8,274,649. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 61.61% TOTAL EARNI NGS 5,398, 682. 12 950, 898. 29
FUNDS AVAI LABLE: $  3,364,223.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,398, 682. 12 950, 898. 29
TOTAL CLAI M5 $ 0.00 RETAI NAGE -124,119. 75 -22,805. 12
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,274, 562. 37 928, 093. 17
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 5,274, 562. 37 928, 093. 17
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 928,003.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQJECT: NHPP0253- 276 ESTI MATE NO 0004 13: 42: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 800
LS 0. 040 6,390. 94
159, 773. 52000 0. 840 134, 209. 76
0010 202-00001 Renoval of Structure 2.000 1. 000
EACH 0. 000 0. 00
2,623.57000 1.000 2,623.57
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 1. 000
LS 0. 000 0. 00
37, 614. 04000 1. 000 37,614.04
0020 202-00015 Renoval of Headwal | 4.000 2.000
EACH 0. 000 0. 00
2, 259. 07000 2.000 4,518.14
0025 202-00023 Renoval of Enbankment Protector Type 3 2.000 0. 000
EACH 1.000 801. 99
801. 99000 1. 000 801. 99
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
2,136. 54000 0. 000 0. 00
0035 202-00035 Renopval of Pipe (DRAINAGE) 872. 000 548. 000
LF 91. 000 4,307.03
47.33000 639. 000 30, 243. 87
0040 202-00035 Renoval of Pipe (GAS) 1, 948. 000 710. 000
LF 0. 000 0. 00
19. 51000 710. 000 13,852. 10
0045 202-00035 Renoval of Pipe (WATERLI NE) 133. 000 133. 000
LF 0. 000 0. 00
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
878. 16000 4.000 3,512.64
0055 202-00090 *Renoval of Delineator 90. 000 24.000
EACH 0. 000 0. 00

16. 21000 24.000 389. 04



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00203

202- 00220

202- 00700

202- 00810

202- 00827

202- 01000

202- 01035

202- 01130

202- 01300

202- 04006

203- 00010

C23084
23084-BID

ROADWAY

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renpval

*Renova

*Renoval

*Renova

NHPP0253- 276

of

of

of

of

of

of

of

of

| TEM
DESCRI PTI ON

of Curb and Gutter

Asphal t Mat

Li ght Standard

Ground Sign

Pul | Box

Fence

Gate

Cuardrail Type 3

End Anchor age

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
569. 000
LF
7. 52000
15, 938. 000
%
3. 23000
2.000
EACH
2, 140. 00000
16. 000
EACH
259. 49000
11. 000
EACH
481. 50000
3, 930. 000
LF
0. 92000
2.000
EACH
130. 36000
375. 000
LF
3. 37000
2.000
EACH
244. 42000
0. 000
HOUR
475. 50000
135, 000. 000
cy

8. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

569. 000
0. 000
569. 000

15, 938. 000
0. 000
15, 938. 000

2.000
0. 000
2.000

14. 000
0. 000
14.000

11. 000
0. 000
11. 000

3, 930. 000
0. 000
3, 930. 000

2.000
0. 000
2.000

62.500
0. 000
62. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

107, 464. 000
6, 382. 000
113, 846. 000

Page 3

ESTI MATE RUN 11/ 30/ 2020

53, 225

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

88

13:42: 07

AMOUNT

4,278

51, 479

4,280

3,632

5,296

3,615

260.

210.

244,

949, 475

88

74

00

86

50

60

72

63

42

.00

64



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050 Unsui tabl e Materi al 204. 000 204. 000
cY 0. 000 0.00
64. 50000 204. 000 13, 158. 00
0120 203-01100 Proof Rolling 20. 000 0. 500
HOUR 0. 000 0. 00
136. 10000 0. 500 68. 05
0125 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
237.53000 0. 000 0. 00
0130 203-01510 Backhoe 40. 000 13. 000
HOUR 0. 000 0. 00
231. 52000 13. 000 3,009. 76
0135 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 14. 000
HOUR 0. 000 0. 00
183. 00000 14.000 2,562. 00
0145 203-01597 *Pot hol i ng 80. 000 59. 500
HOUR 0. 000 0. 00
368. 59000 59. 500 21,931.11
0150 203-02330 Laborer 56. 000 56. 000
HOUR 0. 000 0. 00
45. 53000 56. 000 2,549. 68
0155 207-00205 Topsoi | 11, 010. 000 0. 000
cY 1, 287. 000 11, 003. 85
8. 55000 1, 287. 000 11, 003. 85
0160 207-00210 St ockpi l e Topsoi | 22,505. 000 8, 415. 000
cY 476. 000 2,841.72
5. 97000 8, 891. 000 53, 079. 27
0165 208-00002 *Erosion Log Type 1 (12 Inch) 27, 340. 000 340. 000
LF 350. 000 1,512.00

4.32000 690. 000 2,980. 80



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 500. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 47000 0. 000 0. 00
0180 208-00021  *Silt Fence (Reinforced) 930. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
10, 898. 88000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 315. 000 111. 000
LF 204. 000 2,215.44
10. 86000 315. 000 3,420.90
0195 208-00041 Rock Check Dam 50. 000 0. 000
EACH 1. 000 609. 05
609. 05000 1. 000 609. 05
0200 208-00045 Concrete Washout Structure 3. 000 1.000
EACH 0. 000 0. 00
1, 612. 52000 1. 000 1,612.52
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 6. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 1. 000
EACH 2.000 6, 936. 12
3, 468. 06000 3. 000 10, 404. 18
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 183. 000 82.000
cY 101. 000 11, 280. 69

111. 69000 183. 000 20, 439. 27



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO. 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 99000 0. 000 0. 00
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
204. 98000 0. 000 0.00
0235 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 0.501
LS 0.167 10, 929. 52
65, 446. 23000 0.668 43,718.08
0245 210-00810 *Reset Ground Sign 2.000 1. 000
EACH 0. 000 0. 00
270. 21000 1. 000 270.21
0250 210-02042 Rel ay Pipe (42 Inch) 63. 000 63. 000
LF 0. 000 0. 00
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 0. 000
ACRE 0.500 312.12
624. 24000 0.500 312.12
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0265 212-00032  *Soil Conditioning 14. 000 0. 000
ACRE 0.500 1,552. 46
3, 104. 92000 0.500 1, 552. 46
0270 213-00003 *Mil ching (Weed Free) 11. 000 0. 000
ACRE 0.500 396. 26
792. 52000 0.500 396. 26
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213- 00150

0290

214- 00005

0295

216- 00201

0300

217-00020

0305

218- 00000

0310

240- 00000

0315

250- 00010

0320

250- 00204

0325

304- 06007

0330 304-08002

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

7, 680. 000
LB
2. 44000

7.000
ACRE
3, 754. 12000

1. 000

28, 769. 28000

*Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 40. 000
HOUR
193. 04000
*Noxi ous Weed Managenent 1. 000
LS
5, 350. 00000
*Wldlife Biologist 20. 000
HOUR
112. 99000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
3, 204. 65000
* Materials Managenent Plan 1. 000
LS
1, 284. 00000
Aggregat e Base Course (C ass 6) 2,328. 000
cYy
54. 24000
Aggregat e Base Course (Shoulder Material) 98. 000
cY

382. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 300. 000
650. 000
1, 950. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0. 497
0. 167
0. 664

0. 000
0. 000
0. 000

0.500
0. 167
0. 667

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 30/ 2020

1,586

3,754

893.

535.

00

12

.00

.00

.00

45

.00

18

.00

.00

.00

13:42: 07

AMOUNT

4,758

3,754

6, 563

3,552

2,137

1, 284

00

12

.00

.00

36

40

.00

50

00

.00

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0334 304-09000 ABC (Spec) (Recycled Asphalt Pavenent) 1,777.000 911. 000
cY 0. 000 0. 00
22.08000 911. 000 20, 114. 88
0335 304-09100 Aggr egat e Base Course (Recycled Asphalt Pavenent) 0. 000 0. 000
TON 0. 000 0. 00
22. 08000 0. 000 0.00
0340 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
226.97000 0. 000 0. 00
0345 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 3, 346. 000 0. 000
TON 0. 000 0. 00
92. 95000 0. 000 0.00
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 067. 000 0. 000
TON 0. 000 0. 00
96. 19000 0. 000 0. 00
0355 420-00102  Geotextile (Erosion Control) (Class 1) 808. 000 772.000
SY 13. 000 56. 16
4. 32000 785. 000 3,391. 20
0359 506- 00209 Riprap (9 In) 262. 000 0. 000
cY 248. 000 31, 193. 44
125. 78000 248. 000 31,193. 44
0360 506-00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0.00
0364 506-00212 Riprap (12 In) 192. 000 0. 000
cY 192. 000 17,998. 08
93. 74000 192. 000 17,998. 08
0365 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
cY 0. 000 0. 00
99. 54000 0. 000 0.00
0370 603-10480 48 Inch Corrugated Steel Pipe 72.000 0. 000
LF 0. 000 0. 00

215. 68000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 603-50015 15 Inch Plastic Pipe 196. 000 0. 000
LF 167. 000 13, 855. 99
82. 97000 167. 000 13, 855. 99
0380 604-00610 Inlet Type D (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 015. 61000 1.000 9,015.61
0385 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 1.000 4,656.01
4,656. 01000 1. 000 4, 656. 01
0390 604-39050 *Manhol e (Traffic Managenment System) 2.000 2.000
EACH 0. 000 0. 00
7,308. 10000 2.000 14, 616. 20
0395 607-11525 *Fence (Plastic) 120. 000 120. 000
LF 0. 000 0.00
4. 84000 120. 000 580. 80
0400 612-15000 *Install Marker 6. 000 6. 000
EACH 0. 000 0. 00
123. 05000 6. 000 738. 30
0405 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 310. 000 310. 000
LF 0. 000 0.00
28. 09000 310. 000 8, 707.90
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 870. 000 870. 000
LF 0. 000 0. 00
16. 32000 870. 000 14, 198. 40
0415 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 2, 657. 000 2,657. 000
LF 0. 000 0.00
25. 15000 2,657.000 66, 823. 55
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 874.000 2,874.000
LF 0. 000 0. 00
41. 20000 2,874.000 118, 408. 80
0425 613-07195  *Proof Conduit 938. 000 938. 000
LF 0. 000 0.00

2.41000 938. 000 2,260.58



CONTI D

CAT NO0200

0430

0435

0440

0445

0450

0451

0455

0460

0465

0470

0475

613-07199

613-50210

614- 00011

614- 00216

614- 87350

900- 00014

614- 87499

619-10300

621- 00450

622- 00540

624- 20300

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON

ROADWAY

*Pull Box (Install Only)

*Tenporary Lighting

*Si gn Panel

(Cass I)

*Steel Sign Post (2x2 Inch Tubing)

*Test Fiber Optic Cable

Added Item (Lunp Sum)/ Reduction to
Testing Cabl e

Fi ber Optic

*Fi ber Optic Cable (Single Mde) (Install

nly)

30 Inch Wl ded Steel

Pi pe

* Det our

Pavenent

Weel

St op

Det our Drai nage Pipe (C ass 0)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 765. 50000
1. 000
LS
67, 945. 00000
11. 000
SF
23. 78000
60. 000
LF
16. 21000
1. 000
LS
7, 490. 00000
-1.000
LS
1, 752. 66000
24, 582. 000
LF
3. 21000
0. 000
LF
541. 79000
0. 000
5%
29. 82000
48. 000
EACH
194. 02000
244. 000
LF

110. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.766
0.234
1. 000

0. 000
-1.000
-1.000

24,582. 000
0. 000
24,582.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

140. 000
36. 000
176. 000
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1,752

-1, 752.

3,989

.00

.00

.00

.00

66

66

.00

.00

.00

.00

13:42: 07

AMOUNT

21,186

67, 945

7,490

-1,752.

78, 908

9,312

19, 502

00

00

.00

.00

00

66

22

.00

.00

96

56



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 158. 000 52. 000
LF 106. 000 15, 583. 06
147. 01000 158. 000 23,227.58
0485 625-00000 Construction Surveying 1. 000 0.501
LS 0.167 41, 006. 04
245, 545. 17000 0.668 164, 024. 17
0490 626-00100  *Mobilization (w thout Autopay) 1. 000 0.608
LS 0. 000 0. 00
1, 147, 648. 45000 0. 608 697, 770. 26
0495 626-00100  Mbbilization (without Autopay) (OVERHEAD) 1. 000 0. 500
LS 0. 167 124, 535. 03
745, 718. 73000 0.667 497, 394. 39
0500 626-01111  *Public Information Managenment (Tier |) 90. 000 60. 500
DAY 25. 000 3,901. 00
156. 04000 85. 500 13, 341. 42
0505 627-00011 *Pavenent Marking Paint (\Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0.00
0510 630-00000  *Fl agging 554. 000 305. 000
HOUR 249. 000 7,574.58
30. 42000 554. 000 16, 852. 68
0515 630- 00007 *Traffic Control Inspection 152. 000 43. 000
DAY 21. 000 3,421.74
162. 94000 64. 000 10, 428. 16
0520 630-00017 *Traffic Control Managenent (Special) 41. 000 28. 000
DAY 13. 000 9, 885.33
760. 41000 41. 000 31, 176. 81
0525 630- 80001 *Fl ashi ng Beacon (Portabl e) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0.00
0530 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00

217.26000 1.500 325. 89



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0.500
EACH 0. 000 0. 00
325. 89000 0.500 162. 95
0540 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 43.000 21.500
REMOVAL)
EACH 0. 000 0. 00
86. 91000 21.500 1, 868.57
0545 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 41. 000 20. 500
REMOVAL)
EACH 0. 000 0. 00
97. 77000 20.500 2,004. 29
0550 630-80343 *Construction Traffic Sign (Panel Size C) (EXCLUDE 2.000 1.000
REMOVAL)
EACH 0. 000 0. 00
108. 64000 1. 000 108. 64
0555 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000 41.500
SF 0. 000 0. 00
16. 30000 41.500 676. 45
0560 630-80350 *Vertical Panel 50. 000 18. 000
EACH 0. 000 0. 00
21. 72000 18. 000 390. 96
0565 630-80355 *Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000 1. 000
EACH 0. 000 0. 00
6,517. 77000 1. 000 6,517.77
0570 630-80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
43. 45000 0. 000 0.00
0575 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 2.500
EACH 0. 000 0. 00
59. 75000 2.500 149. 38
0580 630-80370 Barrier (Temporary) (EXCLUDE REMOVAL) 9, 280. 000 3, 684. 000
LF 0. 000 0. 00
22. 63000 3, 684. 000 83, 368. 92
0585 630-80380 *Traffic Cone 65. 000 32.500
EACH 0. 000 0. 00

13. 03000 32.500 423. 48



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 2.000 0. 000
Type
ye) DAY 0. 000 0. 00
1, 629. 45000 0. 000 0. 00
0595 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 1. 000 0.500
(Temporary) EACH 0. 000 0. 00
5, 431. 47000 0.500 2,715.74
0600 630-85010 *| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000 1.000
EACH 0. 000 0.00
7,060. 91000 1. 000 7,060. 91
0605 630-85041 *Mobi | e Attenuator 20. 000 9. 000
DAY 0. 000 0. 00
543. 14000 9. 000 4,888. 26
0610 632-00000 Ni ght Work Lighting 1. 000 0.599
LS 0.133 3,499. 07
26, 308. 77000 0.732 19, 258. 02
0615 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adjustnent 53, 500. 000 11, 370. 560
FA 953. 630 953. 63
1. 00000 12, 324. 190 12,324.19
0625 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 42, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70023 F/ A On-The-Job Trai nee 23, 968. 000 2, 685. 000
FA 3, 615. 000 3,615. 00
1. 00000 6, 300. 000 6, 300. 00
0635 700- 70025 F/ A Quality Incentive Paynent 17, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70082 F/A Furnish & Install Electrical Service 5, 350. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70589  F/ A Environmental Health & Safety Management 5, 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-71000 *CMGC Overrun Pool 225, 000. 000 30, 333. 040
FA 0. 000 0. 00
1. 00000 30, 333. 040 30, 333. 04

CAT 0200 CURRENT AMI $ 6, 635,452.98 % 406, 807. 14 $ 3, 683, 059. 67
CAT NO0201 DTR

0655 206-00000  Structure Excavation 760. 000 272.000
cY 488. 000 20, 696. 08
42. 41000 760. 000 32, 231. 60
0660 206- 00100 Structure Backfill (Cass 1) 1, 490. 000 0. 000
cY 0. 000 0. 00
70. 57000 0. 000 0. 00
0665 206- 00200 Structure Backfill (C ass 2) 488. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0. 00
0670 206-00360  Mechani cal Reinforcenent of Soil 30. 000 0. 000
cY 0. 000 0. 00
27. 49000 0. 000 0. 00
0675 206- 00510 Filter Material (Class A) 58. 000 58. 000
cY 0. 000 0. 00
134. 83000 58. 000 7,820.14
0680 420-00102 Geotextile (Erosion Control) (C ass 1) 9. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0685 502-00460 Pile Tip 4. 000 4.000
EACH 0. 000 0. 00
186. 74000 4. 000 746. 96
0690 502-11489 Steel Piling (HP 14x89) 103. 000 103. 000
LF 0. 000 0. 00

103. 38000 103. 000 10, 648. 14
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PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0694 506-00209 Riprap (9 In) 5. 000 0. 000
cY 0. 000 0. 00
125. 78000 0. 000 0. 00
0695 506- 00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0. 00
0700 515-00120 *\Wat er proof i ng (Menbrane) 247.000 0. 000
SY 0. 000 0. 00
21. 03000 0. 000 0. 00
0705 601-03030 Concrete Class D (Box Cul vert) 194. 000 194. 000
cY 0. 000 0. 00
1, 068. 72000 194. 000 207, 331. 68
0710 601- 03050 Concrete Class D (Vall) 424. 000 57. 630
CcY 315. 600 304,797.01
965. 77000 373. 230 360, 454. 34
0715 601-04550 Concrete Class G 12. 000 0. 000
cY 0. 000 0. 00
989. 58000 0. 000 0. 00
0720 601-40300 *Structural Concrete Coating 1,212. 000 0. 000
SY 0. 000 0. 00
10. 70000 0. 000 0. 00
0725 602- 00000 *Rei nforcing Steel 103, 552. 000 87, 382. 800
LB 16, 169. 200 17,786. 12
1.10000 103, 552. 000 113, 907. 20
0730 602-00020 *Reinforcing Steel (Epoxy Coated) 34, 431. 000 2, 646. 300
LB 28, 494. 700 35, 048. 48
1. 23000 31, 141. 000 38, 303. 43
0735 603-50004 4 Inch Plastic Pipe 158. 000 0. 000
LF 0. 000 0. 00
49. 38000 0. 000 0. 00
0740 607-55110 *Safety Rail (Cable) 0. 000 0. 000
LF 0. 000 0. 00

37.96000 0. 000 0. 00



CONTI D:

CAT NO0201

0745

0746

0750

0755

0760

0765

0770

0775

0780

613-01075

613- 01100

613-01202

613- 07000

613-07000

613- 07001

613-07011

613- 07023

624- 29025

CAT NO0300

0785

C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
23084-BI D ESTI MATE RUN 11/ 30/ 2020
NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
DTR
*3/4 Inch Electrical Conduit (Plastic) 800. 000 386. 000
LF 402. 000 6,882.24
17. 12000 788. 000 13, 490. 56
1 1n Elec Cond (P) 914. 000 386. 000
LF 518. 000 9,422.42
18. 19000 904. 000 16, 443.76
*2 Inch Electrical Conduit (Plastic) (Install Only) 0. 000 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
*Pul | Box (Special) (10"X10"X4") 3.000 1. 000
EACH 2.000 2,086.50
1, 043. 25000 3.000 3,129.75
*Pul | Box (Special) (4"X4"X3.5") 23.000 11. 000
EACH 12. 000 8, 346. 00
695. 50000 23. 000 15, 996. 50
*Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 872.50000 0. 000 0. 00
*Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 926. 00000 0. 000 0. 00
*Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 354. 00000 0. 000 0. 00
24 Inch Drainage Pipe (Class 9) (Conplete In Place) 178. 000 134.000
LF 44.000 6, 468. 44
147. 01000 178. 000 26,167.78
CAT 0201 CURRENT AMI $ 1,069,496.67$%  411,533.29% 846,671.84
C 17-FG
Structure Excavation 380. 000 380. 000
cY 0. 000 0. 00
42.41000 380. 000 16, 115. 80

206- 00000
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PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C17-FG

0790 206-00100 Structure Backfill (Cass 1) 172. 000 0. 000
cY 172.000 12,138. 04
70.57000 172. 000 12,138.04
0795 206-00200 Structure Backfill (O ass 2) 105. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0800 206-00360  Mechanical Reinforcement of Soil 122. 000 0. 000
cY 122.000 3,353.78
27.49000 122. 000 3,353.78
0805 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0810 206-01782  shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0. 00
0811 900-00014  Added Item (Lunp Sunm)/ Incurred Cost for Deleted 1. 000 0. 000
Shori ng
LS 1. 000 9,594. 25
9, 594. 25000 1.000 9,594. 25
0815 502-00460 Pile Tip 24.000 24.000
EACH 0. 000 0. 00
186. 74000 24.000 4,481.76
0820 502-00500 Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1,321. 47000 0. 000 0. 00
0825 502-02010 Dynamic Pile Test 2.000 2.000
EACH 0. 000 0. 00
2,675. 00000 2.000 5, 350. 00
0830 502-11489 Steel Piling (HP 14x89) 731. 000 731. 000
LF 0. 000 0. 00
103. 38000 731. 000 75,570. 78
0835 601-04550 Concrete Cass G 102. 300 102. 300
cY 0. 000 0. 00

989. 58000 102. 300 101, 234. 03



CONTI D:

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 11/ 30/ 2020

CAT NO0300

0840

0845

0850

601- 40300

602- 00000

602- 00020

CAT NO0301

0855

0860

0865

0870

0875

0880

0885

206- 00000

206- 00100

206- 00200

206- 00360

206- 01783

502- 00460

502- 00500

C17-FG

*Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

G 17-FH

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

of Soil

Rei nf or cenment

Mechani cal

Shoring (Area 3)

Pile Tip

Conpl ete Joint Penetration (CIJP) Splice

ESTI MATE NO. 0004 13: 42: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
88. 000 0. 000
sy 0. 000 0. 00
10. 70000 0. 000 0. 00
360. 000 360. 000
LB 0. 000 0. 00
1. 10000 360. 000 396. 00
23, 470. 000 23, 470. 000
LB 0. 000 0. 00
1. 23000 23, 470. 000 28, 868. 10
CAT 0300  CURRENT AMT $  262,072.99$  25,086.07% 257, 102.54
80. 000 80. 000
oy 0. 000 0. 00
42. 41000 80. 000 3,392. 80
140. 000 0. 000
oY 0. 000 0. 00
70. 57000 0. 000 0. 00
88. 000 0. 000
oy 0. 000 0. 00
38. 37000 0. 000 0. 00
90. 000 0. 000
oY 0. 000 0. 00
27. 49000 0. 000 0. 00
0. 000 0. 000
Ls 0. 000 0. 00
19, 348. 96000 0. 000 0. 00
24. 000 24. 000
EACH 0. 000 0. 00
186. 74000 24. 000 4,481.76
0. 000 0. 000
EACH 0. 000 0. 00
1, 321. 47000 0. 000 0. 00



CONTI D:

C23084
23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 11/ 30/ 2020

CAT NO0301

0890 502-02010

0895

502-11489

0900

601- 04550

0905

601- 40300

0910

602- 00000

0915 602-00020

CAT NO0400

0920 620-00020

CAT NO1300

0925 203-00010

0926 700-70034

0930 207-00205

C-17-FH

Dynam c Pile Test

St eel

Piling (HP 14x89)

Concrete Class G

*Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coat ed)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Water Quality Pond

Uncl assi fied Excavation (Conplete In Place)

F/A FA WQ Pond Differing Site Conditions

Topsoi |

ESTI MATE NO. 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 0. 000
EACH 2.000 5, 350. 00
2, 675. 00000 2.000 5, 350. 00
614. 000 614. 000
LF 0. 000 0. 00
103. 38000 614. 000 63, 475. 32
96. 000 0. 000
oY 0. 000 0. 00
989. 58000 0. 000 0. 00
82. 000 0. 000
sy 0. 000 0. 00
10. 70000 0. 000 0. 00
360. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
24, 700. 000 0. 000
LB 0. 000 0. 00
1. 23000 0. 000 0. 00
CAT 0301  CURRENT AMI $  219,084.42$ 5,350.00% 76, 699. 88
1. 000 1. 000
EACH 0. 000 0. 00
3, 852. 00000 1.000 3, 852. 00
CAT 0400  CURRENT AMI $ 3,852.00$ 0.00$ 3, 852. 00
34, 990. 000 27, 980. 000
oY 7,010. 000 58, 463. 40
8. 34000 34, 990. 000 291, 816. 60
1.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 740. 000 0. 000
oy 1, 910. 000 16, 330. 50
8. 55000 1, 910. 000 16, 330. 50
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PCN: 23084-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0004 13:42: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0935 212-00006  *Seeding (Native) 3. 000 0. 000
ACRE 2.000 1,248.48
624. 24000 2.000 1, 248. 48
0940 212-00009 Seedi ng (Tenporary) 3. 000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0945 212-00032  *Soi | Conditioning 3. 000 0. 000
ACRE 2.000 6, 209. 84
3,104. 92000 2.000 6, 209. 84
0950 213-00003 *Mil ching (Weed Free) 2.000 0. 000
ACRE 0.900 713.27
792. 52000 0. 900 713. 27
0955 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 797. 55000 0. 000 0. 00
0960 213-00061 *Mul ch Tackifier 600. 000 0. 000
LB 592. 000 1,444. 48
2. 44000 592. 000 1,444.48
0965 213-00150  *Bonded Fiber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 754. 12000 0. 000 0. 00
0970 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 6, 650. 000 0. 000
Cl ass
Sy 5, 383. 000 14, 318. 78
2.66000 5, 383. 000 14,318.78
0975 420-00102 Geotextile (Erosion Control) (Cass 1) 33. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0979 506-00209 Riprap (9 In) 21.000 0. 000
cY 0. 000 0. 00
125. 78000 0. 000 0.00
0980 506-00409  Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00

135. 60000 0. 000 0. 00
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CONTI D: C23084

PCN: 23084-BID

PRQIECT NHPP0253- 276

REF | TEM | TEM
NO. NO. DESCRI PTI ON

QUANTI TY/ Qr

CAT NO1300 Water Quality Pond

0985 601-03050 Concrete Class D (Wall)

0990 602-00020

Rei nforcing Stee

0995 604-30015

Manhol e Sl ab Base (15 Foot)

1000 624-29049

(Epoxy Coat ed)

48 Inch Drainage Pipe (Class 9) (Conplete In Place)

3.700
CY
965. 77000

246. 000
LB
1.23000

1. 000

8, 655. 43000

819. 000

LF
227. 94000
CAT 1300 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:42: 07
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 500
3.200 3, 090. 46
3.700 3,573.35
0. 000
246. 000 302. 58
246. 000 302.58
1. 000
0. 000 0.00
1. 000 8, 655. 43
819. 000
0. 000 0.00
819. 000 186, 682. 86
572,946.79 % 102,121.79% 531, 296. 17

8,762,905.85$ 950, 898.29 $ 5, 398, 682. 10



